PEORIA COUNTY HIGHWAY
DEPARTMENT

6915 WEST PLANK ROAD
PECRIA ILLINOIS 61604-5246

Thomas J. McFarland, P.E., P.L.S. PHONE (309} 697-6400 N Cprym—

County Engineer FAX (309) 697-6446 PIBCGIBINY J@]D‘i
June 21, 2005 A JUN 2 9 2005 1Y
iL Commerce Commission, Transportation Division illinois Corams s Commissio:
Director of Processing AAR. BAFETY SECTION

527 E. Capitol Ave.
Springfield, IL 62701

RE: IL Commerce Commission Order T04-0056
Order Date October 20, 2004
DOT No. 004603L, Milepost 145.01
Intersection of BNSF Tracks and Pecria County Highway R40
Bridge Construction Progress Report

Dear Sir:

On Monday, February 28, 2005, P.A. Atherton and Lunda, subcontractors for BNSF, began
filling the existing brick viaduct at the above listed crossing. This work was completed on March
7" BNSF and Lunda began preparation work, and began driving piling on March 15™. This
work was completed on April 13" and they then began preparing the structures for placement.
The south structure was placed on May 1%, and the north structure was placed on May 15™.
Lunda and BNSF completed their work on May 23, 2005.

Otto Baum Company was awarded the contract for the roadway. After a defay due to Railroad
Liability Insurance, work began on Tuesday, June 14, 2005. As of today, approximately 9,000
Cu.Yd. of earth excavation has occurred and one half of the existing viaduct has been removed.
Otto Baum is also erecting the steel bracing as the excavation continues.

The lllinois Commerce Commission has ordered the project to be completed by April 20, 2006.
The work is on pace to be completed to October 2005, which is six months ahead of the ordered
date. '

If you need further information, please contact the Pecria County resident engineer for this
project.
Mr. Jeffrey D. Gilles, P.E.
6915 W. Plank Road, Peoria, IL. 61604
Office Phone: 309-697-6400
Office Fax: 309-697-6446
Mobile Phone: 309-253-8304

Respectfu_l!i Submitted,
i /%

Thomas J. [VIcFarIand, P.E,P.L.S.
County Engineer

JDG/lav
Ge Henry Humphries




